

Object-Oriented and Classical Software Engineering

Fifth Edition, WCB/McGraw-Hill, 2002

Stephen R. Schach
srs@vuse.vanderbilt.edu

PLANNING AND ESTIMATING

- Planning and the software process
- Estimating duration and cost
- Software project management plan components
- Software project management plan framework
- IEEE software project management plan
- Planning of testing
- Planning of object-oriented projects
- Training requirements
- Documentation standards